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Corridor Management 
Committee Meeting 

March 26, 2014 
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Today’s Topics 
• Welcome 
• Approval of Minutes 
• New Starts Program Update 
• Final Independent Reports 
• Shallow Tunnel Update 
• Project Schedule 
• Project Budget 
• Next Steps 
• Adjourn 
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New Starts Program Update 
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New Starts Projects in FTA Pipeline 
City Project 2013 
Los Angeles, CA Regional Connector PE 
Los Angeles, CA West Side Subway PE 
Sacramento, CA South Phase 2 PE 
San Diego, CA Mid Coast PE 
Baltimore, MD Red Line PE 
DC/Maryland Purple Line PE 
Minneapolis, MN Southwest PE 
Charlotte, NC Blue Line Extension PE 
Houston, TX University Corridor PE 
Vancouver, WA Columbia River PE 
Denver, CO Southeast Extension -- 
Forth Worth, TX TEX Rail -- 
Orlando, FL Sun Rail -- 
Durham, NC LRT Line -- 
Seattle, WA Lynwood Link -- 
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New Starts Projects in FTA Pipeline 
City Project 2013 2014 
Los Angeles, CA Regional Connector PE Eng 
Los Angeles, CA West Side Subway PE Eng 
Sacramento, CA South Phase 2 PE FFGA 
San Diego, CA Mid Coast PE PD 
Baltimore, MD Red Line PE PD 
DC/Maryland Purple Line PE PD 
Minneapolis, MN Southwest PE PD 
Charlotte, NC Blue Line Extension PE FFGA 
Houston, TX University Corridor PE Eng 
Vancouver, WA Columbia River PE Eng 
Denver, CO Southeast Extension -- PD 
Forth Worth, TX TEX Rail -- PD 
Orlando, FL Sun Rail -- Eng 
Durham, NC LRT Line -- -- 
Seattle, WA Lynwood Link -- -- 
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New Starts Projects in FTA Pipeline 
City Project 2013 2014 2015 
Los Angeles, CA Regional Connector PE Eng FFGA 
Los Angeles, CA West Side Subway PE Eng Eng* 
Sacramento, CA South Phase 2 PE FFGA Rev 
San Diego, CA Mid Coast PE PD PD 
Baltimore, MD Red Line PE PD PD* 
DC/Maryland Purple Line PE PD PD* 
Minneapolis, MN Southwest PE PD PD 
Charlotte, NC Blue Line Extension PE FFGA FFGA 
Houston, TX University Corridor PE Eng Eng  
Vancouver, WA Columbia River PE Eng Eng* 
Denver, CO Southeast Extension -- PD PD 
Forth Worth, TX TEX Rail -- PD PD* 
Orlando, FL Sun Rail -- Eng Eng* 
Durham, NC LRT Line -- -- PD 
Seattle, WA Lynwood Link -- -- PD 

* Recommended for FFGA in FFY 2015 
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New Starts Funding Levels 
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9 

 
Final Reports 
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Final Reports 
Nov 
2013 

Dec 
2013 

Jan 
2014 

Freight Rail Location 
Analysis 

Notice to Proceed 
Issued 
Nov 27 

Consultant 
Interviews with 
Project Partners 

and Railroads 

 
 

Town Hall Meetings on 
Scopes of Work 

Jan 7 and 9 
 
 

Draft Reports 
Released Jan 30; Public 
Comment Period Begins 

 

Water Resources  
Evaluation 

 
 

Notice to Proceed 
Issued Dec 4 

 
Consultant 

Interviews with 
Project Partners 

 

Kenilworth Tree Inventory Conduct inventory 
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Final Reports 
Feb 

2014 
Mar 
2014 

Freight Rail Location 
Analysis 

 
 
 

Consultant Presentations to SWLRT 
Advisory Committees on Draft 

Reports 
 

Town Hall Meetings 
Feb 10 and 12  

 

 
 
 

Public Comment Period 
Concluded March 12 

 
 

Final Reports 
Released March 21 

 

Water Resources  
Evaluation 

Kenilworth Tree 
Inventory 
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Final Reports: Freight Rail Relocation 
• Viable options for freight rail consistent with January draft report 

 MN&S North 
 Kenilworth Corridor 

• Design criteria must be agreed to by CP and TC&W if MN&S 
North selected 

• Acknowledges public comments 
 MN&S North 

o Concern about locating freight rail near schools 
 Kenilworth Corridor  

o Concern about co-locating LRT with the freight  
o Support for looking at co-location options such LRT underground  

• Identifies cost of $112M before SPO adjustments, consistent with 
Feb 5 CMC presentation 

• Acknowledges SPO’s adjustments to establish built-up cost 
range of $220 - $240M (w/o unaccounted costs) 

• Acknowledges most of SPO’s list of unaccounted items 
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Final Reports: Water Resources 
• Consistent with January draft report 
 No fatal flaws identified 

• Recommendations consistent with January draft 
report  
 Add additional piezometers 
 Collect seasonal water data 
 Complete analysis of existing sanitary and storm sewer 

systems 
 Design for 100-year event 
 Use pre-treatment with infiltration systems 
 Complete Phase II Environmental Site Assessment (SPO 

to begin work in summer 2014) 
 Update monitoring plan 
 Collect/test groundwater for potential contaminants 
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Final Reports: Kenilworth Tree Inventory 
• Consistent with January draft report 
 Over 75% of the study area consists of existing vegetation 

o 9% is native vegetation /restoration area 
o 26% is maintained vegetation (mowed grasses) 
o 6% is unmaintained vegetation (groundcover outside of the tree 

and vegetation area) 
o 59% is trees, understory, and groundcover vegetation 

 Remaining approx. 25% of the study area consists of 
freight ballast and track, trails and other paved surfaces  

• Updated to include maps showing 12” diameter and 
larger trees in response to Minneapolis staff 
comment 
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Freight Rail Relocation and Co-Location 
Design Options   

JULY 2013 
 

Freight Relocation: 
• Brunswick West 
• Brunswick Central 

Co-Location: 
• All Modes At-Grade  
• Trail Relocated 
• Trail Elevated 
• LRT Elevated 
• Kenilworth Deep Bore 
LRT Tunnel 
• Kenilworth Shallow LRT 
Tunnels 

SEPTEMBER 2013 
 

Freight Relocation: 
Brunswick Central 

 
Co-Location: 

Kenilworth Shallow 
LRT Tunnels 

October 2013 
 

Kenilworth Shallow 
LRT Tunnels 
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Freight Rail Design Options 
January 2014 

Review of Freight Rail Alignments 
• Western MN  
       ▫ Appleton to Benson 
       ▫ Granite Falls to Willmar 
• Chaska Cutoff 
• Highway 169 
• Midtown Corridor 
• Kenilworth Corridor 
• UTU Route 
• MN&S North:  
       ▫ DEIS 
       ▫ MN&S Modified 
       ▫ Brunswick East  
       ▫ Brunswick West (at-grade and elevated) 
       ▫ Brunswick Central (at-grade and elevated) 
       ▫ TranSystems’ Concept 
• MN&S South 
 
 

March 2014 
 
• MN&S North  
• Co-Location in 

Kenilworth Corridor 
 



17 

 
 

Shallow LRT Tunnel Update 
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Kenilworth Shallow LRT Tunnel – Under Channel 
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Kenilworth Shallow LRT Tunnel Under Channel - Long 
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Kenilworth Shallow LRT Tunnel Under Channel - Short 
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Kenilworth Shallow LRT Tunnel – Under Channel 
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Kenilworth Shallow LRT Tunnel – Under Channel 
 



23 

Kenilworth Shallow LRT Tunnel – Under Channel 
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Kenilworth Shallow LRT Tunnel – Under Channel 
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Kenilworth Shallow LRT Tunnel – Under Channel 
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Kenilworth Shallow LRT Tunnel – Under Channel 
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Kenilworth Shallow LRT Tunnel – Under Channel 
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Kenilworth Shallow LRT Tunnel – Under Channel 
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Kenilworth Shallow LRT Tunnel – Under Channel 
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Kenilworth Shallow LRT Tunnel – Under Channel 
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Kenilworth Shallow LRT Tunnel – Under Channel 
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LRT Shallow Tunnel Under Channel - Long: 
Cost Drivers  
• Tunnel segment under channel  $35 - $45M 
• Additional tunnel systems    $30 - $40M 
 Ventilation, 2 egress, lighting, signals 
 

  Total Additional Cost   $65 - $85M 
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LRT Shallow Tunnel Under Channel - Short: 
Cost Drivers 
• 21st Street Station      $5 - $10M 
• Tunnel segment under channel  $35 - $45M 
• Additional tunnel systems    $25 - $30M 
 Ventilation, 1 egress, lighting, signals 

• Elimination of north tunnel segment ($35 - $45M) 
   
  Total Additional Cost    $30 - $40M 
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Comparison 
ELEMENT Shallow LRT Tunnel  

Under Channel –  
Long 

Shallow LRT Tunnel 
Under Channel –  

Short 

MN&S North Freight 
Rail Relocation 

Kenilworth Shallow  
LRT Tunnels 

Cost $305 - $345M $270 - $300M $240 - $265M $240 - $260M 

Relocations 
(Kenilworth Corridor 
/MN&S Corridor) 

0 homes 
0 businesses 
0 school 

0 homes 
0 businesses 
0 school 

6 homes 
7 businesses 
1 school 

0 homes 
0 businesses 
0 school 

Buildings w/in 150’ of 
freight rail tracks 

0 school 
750 residential units 

0 school 
750 residential units 

1 school 
240 residential units 

0 school 
750 residential units 

Average FR trains per 
day 

MN&S: 2 
Kenilworth: 3 

MN&S: 2 
Kenilworth: 3 

MN&S: 5 
Kenilworth: 0* 

MN&S: 2 
Kenilworth: 3 

LRT Operations  200+ LRT trains/day 
in tunnel most of 
Kenilworth Corridor 

200+ LRT trains/day 
in tunnel south half 
of Kenilworth 
Corridor 

200+ LRT trains/day 
at-grade in 
Kenilworth Corridor 

200+ LRT trains/day 
in tunnel; at-grade 
at Channel 

Combined width of 
bridge(s) 

43’ 43’ 
 

54’ 74’ 

Total width of rail/ped 
corridor over channel 

88’ 88’ 54’ 
 

82’ 
 

21st Street Station Not included Included Included Not included 

* No FR at the following station areas: Wooddale, Beltline, West Lake, 21st Street 
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Project Schedule 
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SWLRT Key Milestones: 
Presented Nov 6, 2013 

Project Milestone Nov 2013 
Met Council Approval (Postponed) 
Municipal Consent Q1 2014 
Record of Decision Q1/Q2 2015 
Full Funding Grant 
Agreement Q4 2015 

Revenue Operation Q4 2018  
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SWLRT Key Milestones: March 2014* 

Project Milestone Nov 2013 Mar 2014* 
Met Council Approval (Postponed) Q2 2014 
Municipal Consent Q1 2014 Q2 2014 
Record of Decision Q1/Q2 2015 Q2/Q3 2015 
Full Funding Grant 
Agreement Q4 2015 Q2/Q3 2016 

Revenue Operation Q4 2018  2019 

*If the Met Council approves the October 9, 2013 Corridor Management Committee recommendation or 
similar resolution.  If the policy direction is different, SPO staff will need an additional three weeks (either 
shallow tunnel under channel option) to five months (MN&S North) for design to develop more detailed 
municipal consent design plans based on scope recommendations.  
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Project Budget 
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Project Budget 
• SWLRT Budget             $1.553B* 

 
• Additional Considerations: 
 Freight rail scope 
 Cost of delay 
 Eden Prairie extension to Mitchell Road 

 
 
 
 
 
*October 9, 2013 CMC Recommendation 
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Project Budget: Additional Considerations 
• SWLRT Budget        $1.553B* 
• Additional Considerations: 

 Freight rail scope:  
o Kenilworth Shallow LRT Tunnels: 2019 Opening 

 Additional cost of delay: $45 - $50M 
o Kenilworth Shallow LRT Tunnel Under Channel – Long: 2020 Opening 

 Additional capital cost: $65 - $85M 
 Additional cost of delay: $90 – $100M 

o Kenilworth Shallow LRT Tunnel Under Channel – Short: 2020 Opening 
 Additional capital cost: $30 - $40M 
 Additional cost of delay: $90 - $100M 

o MN&S North: 2021 Opening 
 Additional capital cost: $0 - $5M 
 Additional cost of delay:$135 – $150M 

 Eden Prairie extension to Mitchell Road: $75 -$80M 

*October 9, 2013 CMC Recommendation 
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Project Budget: Summary 
 
 

Option 

 
Opening 

(Year) 

Project Cost 
without Mitchell Station 

($M) 

Project Cost 
with Mitchell Station 

($M) 

Kenilworth Shallow  
LRT Tunnels 

2019 $1,598 - $1,603 $1,673 - $1,683 

Shallow LRT Tunnel  
Under Channel – Long 

2020 $1,708  -$1,738 $1,783 - $1,818 

Shallow LRT Tunnel 
Under Channel – Short 

2020 $1,673 - $1,693 $1,748  -$1,773 

MN&S North Freight 
Rail Relocation 

2021 $1,688 - $1,708 $1,763 - $1,788 
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Next Steps 
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Project Scope and Budget 
• 3/25 Business Advisory Committee 
• 3/26 Corridor Management Committee 
• 3/27 Community Advisory Committee 
• 4/2 Corridor Management Committee 
 Public Testimony 
 Recommendation on Scope and Budget 

• 4/2 Met Council Committee of the Whole 
 Informational Item 

• 4/9 Met Council 
 Public Testimony 
 Adopt Scope and Budget 
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Municipal Consent Process 

Met Council 
Submits 

Municipal 
Consent Plans 
to Cities and 

County 
 

Apr 10, 2014* 

At least  
30 days 

Met Council / Hennepin 
County Regional 

Railroad Authority Hold 
Joint Open House and 

Public Hearing 

Starting Week Of: 
May 12, 2014 

 

Within 
45 days 

Cities hold Open House 
and Public Hearing 

after 30 Days of Met 
Council Plan Submittal 

Starting Week Of: 
May 19, 2014 

Cities/County Approve Plans 
within 45 Days of the Met 
Council/Hennepin County 

Regional Railroad Authority 
Joint Open House and 

Public Hearing 
 

 

Deadline: June 29, 2014 

*If the Met Council approves the October 9, 2013 Corridor Management Committee recommendation or similar resolution.  
If the policy direction is different, SPO staff will need an additional three weeks (either shallow tunnel under channel 
option) to five months (MN&S North) for design to develop more detailed municipal consent design plans based on scope 
recommendations.  
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More Information 
Online:  
www.SWLRT.org 

 

Email:  

SWLRT@metrotransit.org 

 

Twitter: 

www.twitter.com/southwestlrt 
 

mailto:southwestlrt@metc.state.mn.us
mailto:southwestlrt@metc.state.mn.us
mailto:southwestlrt@metc.state.mn.us
mailto:SWLRT@metrotransit.org
http://www.twitter.com/southwestlrt


46 

 
REFERENCE SLIDES 
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Freight Rail Staging: Co-Location 
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Freight Rail Staging: MN&S North 
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